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December 28, 2012

Dear Mr. Greulich:

MS o

Campbells Run Business Center, 300 Business Center Drive, Suite 320, Pittsburgh, Pennsylvania 15205 
412.446.0315 fax 412.446.0324 www.hullinc.com

Mr. Gary Greulich
New Jersey Department of Environmental Protection
Northern Regional Office
7 Ridgedale Avenue 
Cedar Knolls, NJ 07927

Requirements, according to N.J.A.C. 7:26E-6.6, are shown below in bold italics, with 
Hull/Linden Development’s update following. The report certification required by N.J.A.G. 
7:26E-1.5 is included in Attachment A.

1. NJDEP requires a description of each planned remedial action
I.
li.
ill.

Soil
As outlined in the approved RAWP, the remedial activities for soils on the Industrial #2 
Redevelopment Area consist of the following:

scheduled to be Initiated or completed within the reporting period; 
actually initiated or completed during the reporting period; and 
scheduled but not initiated or not completed during the reporting period, 
including the reasons for the noncompliance with the approved schedule.

This letter constitutes Remedial Action Progress Report No. 6 for the Industrial #2 
Redevelopment Area. Hull & Associates, Inc. (Hull) has prepared this report on behalf of Linden 
Development LLC (Linden Development) to summarize remedial activities completed on the 
Site between October 1; 2012 and December 30,2012.

On June 3, 2011, the New Jersey Department of Environmental Protection (NJDEP) approved 
the New Jersey Remedial Action Workplan and RCRA Corrective Measures Proposal 
Addendum No. 4 (RAWP) for the Industrial #2 Redevelopment Area of the Former GM Linden 
Assembly Plant (Site; SRP PI# 014755; EA ID# SUB090001; BFO File Number: 20-09-24). The 
June 3, 2011 approval letter requested a Remedial Action Progress Report for the Industrial #2 
Redevelopment Area on/by September 30, 2011. Subsequent reports will be submitted on a 
quarterly basis.

a. Excavation of approximately 1,715 yd3 of soil containing chemicals of 
potential concern (COPCs) at concentrations above applicable standards 
from AOI-7;
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b.

c.

d.

e.

Regrading the site to achieve the grade necessary to support the proposed 
redevelopment;

Surveying to demonstrate that all areas are covered with engineering controls 
(e.g., building slabs, parking areas and roadways) or one foot of clean soil.

Establishing deed restrictions or environmental covenants to maintain 
commercial/industrial land use at the Site;

Constructing building slabs, parking areas and roadways and placing one foot 
of clean soil over geotextile fabric in future greenspaces to preclude direct 
contact exposures to future receptor populations and/or provide cover to 
historical fill material; and

exception of the targeted soil excavation activities within AOL7, the remedial 
are directly related to construction activities associated with the future

Storm Sewer (AQI-18)
Remedial activities associated with AOI-18 are complete, as documented to NJDEP in 
previous reporting efforts associated with the neighboring Retail and Industrial #1 
Redevelopment Areas. Specifically, the storm sewer activities were documented in 
Remedial Action Progress Report No. 1 for the Retail Redevelopment Area Portion of the 
Former General Motors Linden Assembly Plant, dated November 23, 2009 and in Remedial

With the
activities
redevelopment at the Site which are dependent upon finalization of agreements with end 
users. Linden Development has been working throughout the reporting period to establish 
agreements with end users to ultimately occupy various portions of the Site; Given that end 
user agreements have not been established, the construction activities described in the 
RAWP have not yet been initiated.

The excavation activities within AOI-7 were completed in March and April 2007. A summary 
of the excavation activities, confirmatory sampling results, soil disposal and other details 
were provided in Quarterly Report No. 4, dated June 30, 2012. As discussed in that report, 
the confirmatory sampling results indicate that the AOI-7 excavation activities successfully 
removed the petroleum-impacted soils and achieved the cleanup goals specified in the 
approved RAWP.

Groundwater
The RAWP for the Industrial #2 Redevelopment Area was limited to soils. Groundwater 
actions, if any, are related to resolution of the disputed groundwater issue between the Site 
and neighboring Merck Pharmaceutical facility. NJDEP recently reviewed Linden 
Development’s latest investigation report prepared by Hull related to the disputed 
groundwater issue (i.e., MW-97 Monitoring Well Cluster Installation and Supplemental 
Groundwater Sampling Report, July 2012). NJDEP issued a technical comment letter dated 
November 30, 2012 outlining the findings from the agency review of the July 2012 report. 
NJDEP’s letter indicates that no sources have been identified on the Linden Development 
property that created the groundwater contamination in the dispute. The letter requests that 
Linden Development perform an additional year of groundwater monitoring in the southern 
portion of the site. A work plan for the groundwater sampling will be provided under 
separate cover.
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The permits required for initiation of the remedial activities are summarized below.

Status

Action Progress Report No. 1 for the Industrial No. 1 Redevelopment Area Portion of the 
Former General Motors Linden Assembly Plant, also dated November 23, 2009.

6. NJDEP requires a listing of each remedial action to be performed during the next 
reporting period.

5. NJDEP requires an updated status of all permit applications relative to the critical 
path schedule.

2. NJDEP requires discussion of problems and delays in the implementation of the 
RAWP, which should include proposals for corrections.

4. NJDEP requires submittal of a revised schedule pursuant to N.J.A.C. 7.-26E-6.5, to 
reflect the changes as noted in 1 through 3 above.

3. NJDEP requires proposals for a deviation from, or modification to, the approved 
RAWP.

No remedial activities are scheduled during the next reporting period. As noted above, 
establishment of agreements with end users is the driving force behind the redevelopment

As noted above, establishment of agreements with end users is the driving force behind the 
redevelopment of the Site and full implementation of the RAWP. Linden Development 
continues to pursue agreements with end users and will provide updates in subsequent 
quarterly reports. The next progress report is scheduled to be submitted on or before 
March 31, 2013. The targeted excavation activities within AOI-7 were completed in early- 
April2012.

_____________Notes___________

Site plan approved by City of
Linden Planning Board_____
NPDES Permit No. 0088323 
Approved by Somerset-Union 
Conservation District

No deviations from, or modifications to, the approved RAWP are planned or required at this 
time.
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Permit/Approval Type

Planning Board Approval

NPDES Permit (Storm Water) 

Soil Conservation District

Approved 11/17/08

Approved 9/16/09

Approved 9/16/09

As discussed above, a majority of the remedial activities are directly-related to construction 
activities associated with the future redevelopment at the Site which are dependent upon 
establishment of agreements with end users. Given current economic conditions, the 
construction activities described in the RAWP, with the exception of the AOI-7 excavation 
activities, will not be implemented until redevelopment deals with end users are established. 
Linden Development is continuing to pursue agreements with end users for the Industrial #2 
Redevelopment Area. In the interim, conditions at the Site are stable given that GM’s 
original cover types (asphalt, building pads, etc.) remain intact. The targeted excavation 
activities within AOI-7 were completed in early-April 2012.



No sampling results were received during the reporting period.

//.

iii.

iv.

9. NJDEP requires a summary of active groundwater remedial actions
i.

7. NJDEP requires costs of each remedial action
i.
ii.

10. NJDEP requires a summary of natural remediation groundwater remedial actions
i.
ii.

8. NJDEP requires a tabulation of sampling results [according to N.J.A.C. 7:26E- 
3.13(c)(3)] received during the reporting period and a summary of the data and any 
conclusions, presented in a format consistent with N.J.A.C. 7:26E-4.8.

groundwater elevation maps with groundwater flow shown immediately 
before and during active groundwater remediation;
graphs depicting changes in concentrations over time for all impacted 
wells as well as all down-gradient wells;
summary of volume of water treated since last reporting period and the 
total volume treated since active remedial action commenced; and
Summary of groundwater contamination, indicating either that 
contamination remains above applicable standards (include a proposal 
detailing additional remedial actions) or that concentrations are below 
applicable standards.

Summary table of the groundwater monitoring results collected; and
Conclusions whether data indicate that natural remediation is no longer 
appropriate (must then also submit a revised RAWP)

of the Site and implementation of the remaining portions of the RAWP. Linden Development 
continues to pursue agreements with end users and will provide updates in subsequent 
quarterly reports. The next progress report is scheduled to be submitted on or before 
March 31, 2013.

The RAWP for the Industrial #2 Redevelopment Area was limited to soils only. Therefore, 
this section is not applicable.

The RAWP for the Industrial #2 Redevelopment Area was limited to soils only. Therefore, 
this section is not applicable.
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Annual summary of all remedial action costs incurred to date; and 
Revised cost estimate for remedial actions remaining to be performed.

Given that significant construction and remedial implementation has not yet commenced, no 
significant remedial costs have been accrued, with the exception of minor costs for the storm 
sewer cleaning (i.e., approximately $7,000) and the recently completed AOI-7 excavation 
project. The costs for the AOI-7 activities totaled approximately $240,000 at project 
completion, which is below the amount used in the current remediation cost estimate.

The overall cost estimate for completing remedial activities remains consistent with that 
presented in the RAWP (i.e., approximately $11,900,000 for earthwork and construction of 
engineering controls).



ii.

Sincerely,

Attachments

cc:

iii.
iv.
v.

Bill Dennis
Senior Project Manager

Clifford Ng - U.S. EPA Region 2 
Joseph Sorge - JM Sorge, Inc. 
Brian Strohl - Linden Development, LLC

11. NJDEP requires a description of all wastes generated as a result of the remedial 
action
i.
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Given that the majority of the remedial activities have not yet been implemented, no 
additional support documentation is available.

Tabulation of waste characterization samples collected, including the 
physical state of the material, volume, number of samples, analyses 
performed and results;
Listing of types and quantities of waste generated by the remedial action 
during the reporting period as well as to date;
Name of the disposal facility used;
Transporters’ dates of disposal; and
Manifest numbers of each waste shipment.

No wastes were generated during the reporting period.

The next scheduled remedial action progress report will include remedial actions completed 
between January 1, 2013 and March 31, 2013. Please feel free to contact Bill Dennis at 
(412) 446-0315 with any questions regarding the update provided herein.

12. NJDEP requires that any additional support documentation that is available also 
be provided (photos, etc.).



ATTACHMENT A

Report Certification
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Certification

/>

Date: 
William J/beBoer; Executive V.P.

, 2012

Notary

Linden Development, LLC 
ISRA Case Number E20040531

Sworn to am 
me on this 
of (JLU1 p. Deena E. Griest 

Notary Public-State of Ohio 
.My Commission Expires 

Moy 29, 2017
r

Linden Development, LLC

tgSite.

I certify under penalty of law that I have personally examined and am familiar 
with the information submitted herein and all attached documents, and that 
based on my inquiry of those individuals immediately responsible for obtaining 
the information, to the best of my knowledge, I believe that the submitted 
information is true, accurate and complete. I am aware that there are significant 
civil penalties for knowingly Submitting false, inaccurate or incomplete information 
and that I am committing a crime of the fourth degree if I make a written false 
statement which I do not believe to be true. I am also aware that if I knowingly 
direct or authorize the violation of any statue, I am personally liable for the 
penalties.

ibscribed to before




